

Name of the project:

Online Adaptive International Progress Test

		PROJECT TIMETABLE																																						
		2018				2019												2020												2021										
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A			
Project activity*	Responsible Partner	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36		
A1 Project Management	UM																																							
A2 Interim report	UM																																							
A3 Final report	UM																																							
A3 Project website	UM																																							
A4 Dissemination activities																																								
O1 Item Bank																																								
A1.1 Blueprint	UM																																							
A1.2 Guidelines	UMCG																																							
A1.3 Cognitive modules	UDM																																							
A1.4 Preparing item writers	UM																																							
A1.5 Developing items	UDM																																							
A1.6 Reviewing items	UDM																																							
O2 Infrastructure																																								
A2.1 Defining framework	UMCG																																							
A2.2 Item management software	UM																																							
A2.3 Introducing software	UML																																							
O3 Pilot																																								
A3.1 Preparing students and staff	UDM																																							
A3.2 Administration of test	UoE																																							
A3.3 Content evaluation	UM																																							
A3.4 Technical Evaluation	UMCG																																							
O4 Transferability																																								
A4.1 Guidelines	UML																																							
A4.2 Sustainability plan	UDM																																							
A.4.3 Publications	UoP																																							
E1 Conference																																								
M Transnational project meetings			1					2					3						4										5										6	
C Short-term joint staff training events																																								

Please insert rows as needed

*Project activity types:	An	- PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
	On /An	- INTELLECTUAL OUTPUTS/ACTIVITIES
	Mn	- TRANSNATIONAL PROJECT MEETINGS
	En	- MULTIPLIER EVENTS
	Cn	- LEARNING/TEACHING/TRAINING ACTIVITIES
	n	- number of the activity

*Universities	UM	Universiteit Maastricht
	UMCG	Universitair Medisch Centrum Groningen
	UDM	Universidade Do Minho
	UL	Uniwersytet Jagiellonski
	UoE	The University of Exeter
	UoP	University of Plymouth
	UH	University Helsinki
	UML	University Medyczny W Lodzi

E1) Conference
This conference will be organised at the UoM in Braga, Portugal.

M) Transnational project meetings:
1) Maastricht, NL
2) Braga, Portugal
3) During Ameet Conference 2019 (Vienna, Austria)
4) tbc
5) EBMA Conference 2020
6) Groningen, NL

C) Short-term joint staff training events
Training at every partner school between oct. 2018 and may 2019 (5 days max.) -> before agreement on blueprint & guidelines
Attendees of training:
20 teachers/ medical specialists
8 faculty staff members (analysis of test results)