



Erasmus+ Programme

KA2 Strategic Partnerships,

AMENDMENT TO AGREEMENT No. 2018-1-NL01-KA203-038925 project entitled "Online Adaptive International Progress Test"

between

The **Netherlands** National Agency for the Erasmus+ Programme, hereafter referred to as "**National Agency**", represented by **Ms. Annemarie de Ruiter**, Team Leader NA Erasmus+ Education and Training

on the one hand, and

UNIVERSITEIT MAASTRICHT hereafter referred to as "**the Beneficiary**", represented by **Mr. Martin Paul** on the other hand,

hereafter referred to as "**the parties to the agreement**"

HAVE AGREED


to

A change to the project duration due to the *Corona virus*. The project duration changes from **36** months to **40** months. The new end date will be DECEMBER 31, 2021.

The new end date of the project has no influence on your budget.

SIGNATURES

For the Beneficiary



Mr. Martin Paul
President Executive Board

Done at *Maastricht*
Date: *03/08/2020*

For the National Agency



Ms. Annemarie de Ruiter
Team Leader NA Erasmus+ Education &
Training

Done at 's Gravenhage
Date: *27/8/2020*

In duplicate in **English**.